
   

ATTACHMENT “A” 
 

Chronology of Project History 
 
 
FY 2007-08  The Board appropriated $997,900 from the Facility Planning Reserves Fund to expand the 

cattery unit and renovate other areas of the facility. 
 
July 22, 2008 The Grand Jury report, “Animal Services – What’s going on?” The Board adopted the 

responses to the Grand Jury report and directed staff to forward the adopted response to the 
Presiding Judge of the Superior Court. 

 
August 5, 2008 The County received the Humane Society of the United States (HSUS) report which identified 

the positive and negative issues at the Animal Service facility. The report recommended the 
formation of a task force to review and prioritize the recommendations and develop a working 
plan. The Board authorized staff to assemble the Task Force to develop the action plan for 
implementation of the recommendation of HSUS. 

 
October 7, 2008 The Board approved the transfer of the Animal Services to the Health Agency-Public Health 

Department effective January 1st, 2009.  
 
FY 2008-09  The County retained Shelter Planners of America to prepare a Needs Assessment and 

Preliminary Master Plan report.  The report identified long term facility and operational needs, 
and prioritized specific areas within the facility to renovate and/or expand. 

 
FY 2009-10  The Board appropriated $135,700 from the Building Replacement Reserves to install a new 

security camera system at the facility. This project was combined with the expansion and 
renovation project to facilitate construction. 

 
FY 2009-10  The County issued a Statement of Qualifications to all interested architectural design 

consultants. A County Selection Committee reviewed all of the responses from the consultants 
and an architectural firm was selected by the Committee.  Your Board is requested to approve 
the recommended selection and the accompanying professional services contract. 

 
Dec. 14, 2010 The Board approved General Services Agency request to accept the Architectural/Engineering 

Services Contract with Ravatt Albrecht and Associates, Inc. in the amount of $105,000.  
 
October 2011 Fire Line backflow piping rerouted to connect directly to water main in compliance with 2010 

California Fire Code. 
 
May 2012  Completed new 600 amp main electrical service to enable facility expansion, and to correct 

code deficiencies. 
 
June 2012  Transferred laundry operations from Animal Services Facility to Honor farm laundry facility. 
 
Dec. 2012  GSA initiated environmental CEQA requirement for CAL recycle post closure landfill use permit, 

and incorporated mitigation measures into contract documents. Environmental Permit released 
June 2013 following State monitoring of landfill gases and report with recommendations. 
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